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PROJECT LOCATION 

 

 
 

PLANNING & BACKGROUND DATA 

 

Project Intended Benefit: Mays, Sudderth & Etheridge (MSE) performed the design for roadway 

improvements on Gordon Highway in the late 1980’s.  At one time, those design plans included the 

construction of concrete median barriers.  However, the concrete barriers were replaced with metal 

guardrail.  In the late 1990’s, Augusta-Richmond County sought to negotiate a contract with MSE to make 

necessary modifications to the previously designed plans to accommodate construction of the concrete 

median barriers. Without necessary funding, this project eventually was dropped. 

When funding became available through the Transportation Investment Act (TIA) in 2010, this project 

was revived.  The current concept is to remove the existing median guardrail and install concrete median 

barrier with the intent to decrease the need for expensive maintenance to damaged guardrail.  Similar to 

the recent Riverwatch Parkway (SR 104) and John C. Calhoun Expressway (SR 28) projects, decorative style 

lighting will be installed along the median barrier and on the outside shoulder at intersections to improve 

visibility.  An added benefit to the project will be the beautification of another gateway to downtown 

Augusta.  The posted speed limit through the project limits is 45 MPH.  There are four (4) signalized 

intersections within the project limits, including the Walton Way terminus. 
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Due to increased loading on the four bridges in this corridor, load capacity improvements will be done 

on each of the affected bridges.  Some landscaping will be done at selected intersections with wide raised 

medians to improve aesthetic, especially at important gateway locations.  Finally, resurfacing of the wearing 

course will be completed to renew the driving surface and improve ride quality. 

This project begins at the interchange of U.S. 78 and U.S. 25 (Peach Orchard Rd), where concrete median 

barrier is already present, and extends to the intersection of Gordon Highway with Walton Way, after which 

the median is wide and landscaped before Gordon Highway becomes elevated and already has median 

barrier. 

The goals of this project are to reduce maintenance costs associated with the metal guardrail while 

maintaining or improving safety relative to crashes across the median.  Lighting improvements will 

improve driver visibility, improving safety along the corridor.  The use of decorative lighting and 

landscaping will improve aesthetic where possible.  Any necessary modifications to drainage structures will 

also aim to improve any existing drainage issues that may be present. 

 

Description of the proposed project: This project covers a roughly 3-mile section of Gordon 

Highway/U.S. 78 beginning at the interchange with U.S. 25/Peach Orchard Rd and ending at the 

intersection with Walton Way.  The project primarily consists of removing the existing metal median 

guardrail and replacing it with concrete median barrier, but will also include adding decorative-style 

lighting and a mill and overlay of the wearing course to revitalize the driving surface.  Structural 

improvements to the four bridges in this corridor, as described in the table below, will accommodate the 

additional load from the added concrete barrier and lighting fixtures. Some minor landscaping will also be 

done to improve overall aesthetic. 

 

Other projects in the area:  N/A 

 

Federal Oversight:  Exempt State Funded  TIA   Other 

 

MPO: Augusta Regional Transportation Study (ARTS)   MPO Project ID N/A  

 

TIA Regional Commission:   Central Savannah River RC   RC Project ID  RC07-001215 

 

Congressional District(s):  12 

 

Projected Traffic:  N/A 

Current Year (20WW):          Open Year (20XX):         Design Year (20YY):        
Traffic Projections Performed by:    
 

Functional Classification (Mainline):  Urban Principal Arterial  

 

Complete Streets - Bicycle, Pedestrian, and/or Transit Warrants:                        

Warrants met:   None          Bicycle         Pedestrian       Transit  

 

Is this a 3R (Resurfacing, Restoration, & Rehabilitation) Project?   No   Yes 
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DESIGN AND STRUCTURAL DATA  
Mainline Design Features:  US 78/Gordon Highway 

Feature Existing Standard* Proposed 

Typical Section    

- Number of Lanes  6  6 

- Lane Width(s) 12 ft 11-12 ft 12 ft 

- Median Width & Type Varies 24 ft (raised) Varies 

- Outside Shoulder or Border Area Width  10 ft N/A 10 ft 

- Outside Shoulder Slope 6% 6% 6% 

- Inside Shoulder Width 2 ft 2 ft 2 ft 

- Sidewalks  N/A 5 ft N/A 

- Auxiliary Lanes     

- Bike Lanes N/A 4-5 ft N/A 

Posted Speed 45 mph  45 mph 

Design Speed 55 mph 55 mph 55 mph 

Min Horizontal Curve Radius  1062 ft  

Maximum Super elevation Rate  6% (Urban)  

Maximum Grade  5% (Urban)  

Access Control By Permit By Permit By Permit 

Design Vehicle WB-40  WB-40 

Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 

 

Major Structures:  

Structure ID Existing  Proposed 

Bridge ID#  

245-0013-0 

275’ long, 105’-9” wide bridge 

with guardrail along center 

longitudinal joint.  Superstructure 

consists of composite steel beams.  

Sufficiency rating = 72.5 

Inventory Rating = HS-22 

Proposed modifications to all 4 bridges 

involve adding GDOT compliant 

concrete barriers along the center 

longitudinal joint.  16’-9” of bridge 

deck width and 2 lines of steel beams 

are anticipated to be replaced to 

accommodate the new barriers. New 

components below the S-type barriers 

would be designed to AASHTO 

Standard Specifications, 17th edition. 
Bridge ID#  

245-0014-0 

262’ long, 105’-9” wide bridge 

with guardrail along center 

longitudinal joint.  

Superstructure consists of 

reinforced concrete tee beams.  

Sufficiency rating = 89.9 

Inventory Rating = HS-36 

19’-6” of bridge deck width and 2 

lines of tee beams are anticipated 

to be replaced with Type-I modified 

girders to accommodate the new 

barriers. 
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Bridge ID#  

245-0015-0 

169’ long, 105’-9” wide bridge 

with guardrail along center 

longitudinal joint.  

Superstructure consists of 

composite steel beams.  

Sufficiency rating = 81.2 

Inventory Rating = HS-27 

16’-9” of bridge deck width and 2 

lines of steel beams are anticipated 

to be replaced to accommodate the 

new barriers. 

Bridge ID#  

245-0016-0 

275’ long, 105’-9” wide bridge 

with guardrail along center 

longitudinal joint.  

Superstructure consists of 

composite steel beams.  

Sufficiency rating = 73.2 

Inventory Rating = HS-42 

16’-9” of bridge deck width and 2 

lines of steel beams are anticipated 

to be replaced to accommodate the 

new barriers. 

 

Major Interchanges/Intersections:   

• US 25 (Peach Orchard Rd) 

• SR 56 (Doug Barnard Pkwy) 

 

Lighting Required:    No   Yes 

 

Transportation Management Plan [TMP] Required:    No   Yes  

If Yes: Project classified as:      Non-Significant  Significant 

TMP Components Anticipated:   TTC   TO   PI 

 

 

Will Context Sensitive Solutions procedures be utilized?   No   Yes 

 

Design Exceptions to FHWA/AASHTO controlling criteria anticipated: N/A 

 

Design Variances to GDOT Standard Criteria anticipated: N/A 

 

 

UTILITY AND PROPERTY 

 

Railroad Involvement: Railroad coordination will be required due to the proposed project crossing several 

railroad facilities.  Proposed conditions at each of the crossings will match existing conditions.   

Bridge ID# 245-0013-0 over Norfolk Southern Railroad 

Bridge ID# 245-0014-0 over Norfolk Southern Railroad 

Bridge ID# 245-0015-0 over CSX Railroad 

Bridge ID# 245-0016-0 over CSX Railroad. 
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Utility Involvements: 

• Electrical – Georgia Power 

• Gas – Atlanta Gas & Light 

• Communications – Unite Private Networks, AT&T 

• Water – Augusta, GA 

• Sanitary – Augusta, GA 

 

  

SUE Required:    No   Yes 

 

Public Interest Determination Policy and Procedure recommended (Utilities)?   No   Yes  

 

Right-of-Way:  Existing width _ 150__ft.  Proposed width: __150 _ ft. 

Required Right-of-Way anticipated:   No   Yes   Undetermined 

 

Easements anticipated:   None  Temporary  Permanent  Utility  Other 

 

 

Anticipated number of impacted parcels:  0 

 Total Displacements Anticipated: 0 

 Businesses: 0 

 Residences: 0 

 Other:  0 

 

 

ENVIRONMENTAL DATA 
 

Anticipated Environmental Document: 

 GEPA:   Type A Letter   Type B Letter  

 NEPA:   CE     EA/FONSI   

 None   

 

Project Air Quality: 

Is the project located in a PM 2.5 Non-attainment area?   No   Yes 

Is the project located in an Ozone Non-attainment area?   No   Yes 

Is a Carbon Monoxide hotspot analysis required?    No   Yes 

 

MS4 Compliance – Is the project located in an MS4 area?   No   Yes 

 

Environmental Permits/Variances/Commitments/Coordination anticipated:  During the ecological 

windshield survey of the corridor, one open water and two wetlands were identified alongside the 

corridor. Due to the close proximity of these water resources to the proposed project, impacts may 

occur, triggering the necessity of a 404 Permit. If these waters are also buffered, a stream buffer 
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variance through GA EPD may be required. If the disturbed area of the project exceeds one acre than a 

(National Pollutant Discharge Elimination System) NPDES permit may be required. 

 The history background research identified between 10 and 15 historic properties alongside the 

project corridor. At this time the eligibility of these sites for listing in the National Register of Historic 

Places (NRHP) is unknown, and field surveys would need to be conducted.  

The archaeological background research of Georgia’s Natural, Archaeological, and historical 

Resources GIS (GNAHRGIS) identified three previously recorded sites within a one-kilometer radius of 

the project corridor, but no sites adjacent to or within the existing Gordon Highway right-of-way. 

Therefore, field surveys would need to be conducted and resource impacts determined. 

 

NEPA/GEPA Comments & Information:  There are minority and low-income populations in the area of 

the proposed project. However, given the scope of the proposed improvements the project is not 

anticipated to disproportionately adversely affect these populations. 

No NEPA or GEPA permit is required for this project. 

 

PROJECT RESPONSIBILITIES 
 

Project Activities: 

Project Activity Party Responsible for Performing Task(s) 

Concept Development Cranston Engineering Group 

Design Cranston Engineering Group 

Right-of-Way Acquisition TIA Office 

Utility Relocation Cranston Engineering Group 

Letting to Contract TIA Office 

Construction Supervision TIA Office 

Providing Material Pits N/A 

Providing Detours N/A 

Environmental Studies, Documents, and Permits Edwards-Pitman 

Environmental Mitigation Edwards-Pitman 

Construction Inspection & Materials Testing TIA Office 

 

Other coordination to date:   

 

Initial Concept Meeting:  August 3, 2017  

Concept Team Meeting:  June 20, 2018 

Monthly Project Status Meeting:   

• 2/21/2018 

• 3/21/2018 

• 4/25/2018 

• 5/16/2018 

• 6/20/2018 
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Project Cost Estimate and Funding Responsibilities:   

 
Breakdown 

of PE 

Breakdown 

of ROW 

Breakdown of 

Reimbursable 

Utilities 

Breakdown 

of CST 

Budget 

Contingency 
Total Cost 

TIA Programmed 

Budget 
$550,000 $0 $0 $12,260,000 $1,190,000 $14,000,000 

Funded By TIA TIA TIA TIA/State TIA  

Date of Estimate 2018 2018 2018 2018 2018  

Total Estimated 

Amount 
$550,000 $0 $0 $10,727,310 $1,190,000 $12,467,310 

Note: 1. Budget Contingency includes project contingency, program contingency, and program level of effort costs 

 
ALTERNATIVES  

Preferred Alternative: Median barrier replacement, decorative-style median lighting, mill and overlay, and 
landscaping at Doug Barnard Pkwy and at Walton Way 

Estimated Property Impacts: N/A  Estimated Total Cost: $12,467,310 

Estimated ROW Cost: N/A Estimated CST Time: 24 months 

Rationale:  Maintains or improves safety of corridor while reducing maintenance costs.  Improves aesthetic. 

 

No-Build Alternative: Retain existing metal guardrail 

Estimated Property Impacts: N/A  Estimated Total Cost: $0 

Estimated ROW Cost: N/A Estimated CST Time: N/A 

Rationale:  Guardrail maintenance cost is high and safety factors make no-build infeasible. 

 

 

Attachments: 
1. Concept Layout 

2. Typical sections 

3. Cost Estimates 

4. Meeting Minutes  

5. Environmental Screening Memo 

6. MS4 Concept Report Summary 
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STATISTICS

DESCRIPTION SYMBOL AVG MAX MIN MAX/MIN AVG/MIN

CALC ZONE #2 2.4 FC 12.0 FC 0.8 FC 15.0:1 3.0:1

LIGHTING FIXTURE SCHEDULE

SYMBOL LABEL QUANTITY MANUFACTURER CATALOG NUMBER DESCRIPTION

A 19

1914LED-3L40T2-MDL10-A

LARGE SIZE LIBERTYVILLE FIXTURE, 3L COB LED, 

LEDIL OPT,TYPE 2, ARYLIC TEARDROP

B 45

1914LED-3L40T3-MDL10-A

LARGE SIZE LIBERTYVILLE FIXTURE, 3L COB LED, 

LEDIL OPT,TYPE 3, ACRYLIC TEARDROP

C 6

1914LED-4L40T2-MDL09-A

LARGE SIZE LIBERTYVILLE FIXTURE, 4L COB LED, 

LEDIL OPT,TYPE 2, ACRYLIC TEARDROP

E-1914LED-3L40T3-MDL06-A

G 14

1914LED-4L40T2-MDL10-A

LARGE SIZE LIBERTYVILLE FIXTURE, 4L COB LED, 

LEDIL OPT,TYPE 2, ACRYLIC TEARDROP

H 54

1914LED-4L40T4-MDL12-A

LARGE SIZE LIBERTYVILLE FIXTURE, 4 COB LED, 

LEDIL OPT TYPE 4,  ACRYLIC TEARDROP

TWIN MOUNTED

TWIN MOUNTED

TWIN MOUNTED

E

STERNBERG

LIGHTING

STERNBERG

LIGHTING

STERNBERG

LIGHTING

STERNBERG

LIGHTING

STERNBERG

LIGHTING

STERNBERG

LIGHTING

SINGLE MOUNTED

SINGLE MOUNTED

3

LARGE SIZE LIBERTYVILLE FIXTURE, 3L COB LED, 

LEDIL OPT,TYPE 3, ACRYLIC TEARDROP

SINGLE MOUNTED

SCALE: 1" = 50'-0"

200 FT.100500
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ALLOWABLE  RANGES  TABLE

FOR THIS PROJECT, CROSS SLOPES THAT ARE ADJUSTED TO "BEST FIT"

EXISTING PAVEMENT SLOPES ARE SUBJECT TO THE FOLLOWING LIMITS:

 A.  NORMAL CROWN

 B.  SUPERELEVATION RATE

       S.E. RATE SHOWN ON PLANS OR SE RATE EXISTING IN FIELD,

       WHICHEVER IS GREATER.

 C.  SUPERELEVATION TRANSITION LENGTH  (LENGTH FROM FLAT POINT TO FULL SE)

           MINIMUM       1:150                        0.67%

           DESIRABLE     1:200                        0.50%

           MAXIMUM       1:300                        0.33%

             LENGTH SHALL BE SET TO AVOID CREATING A FLAT GUTTER GRADE

             ON LOW SIDE AND TO AVOID FLAT CROSS SLOPES AT OR NEAR THE

             LOW POINT OF VERTICAL CURVES.

 D.  POSITIONING OF SUPERELEVATION TRANSITION LENGTH ON SIMPLE CURVES

            50% OF TRANSITION INSIDE CURVE - MAXIMUM

            33% OF TRANSITION INSIDE CURVE - DESIRABLE

            20% OF TRANSITION INSIDE CURVE - MINIMUM

     NOTE: CROWN WIPE-OUT SHALL BE AT THE SAME RATE AS THE SE TRANSITION.

 E.  SMOOTHING OF BREAKS IN EDGE PROFILE AT BEGIN AND END OF TRANSITION

    SHALL BE ACCOMPLISHED BY VERTICAL CURVE WITH A MINIMUM LENGTH

    (IN FEET) EQUAL TO THE SPEED DESIGN (IN MPH).

          SECTION WITH GRADES                        SECTION WITH GRADES

                0.5% OR GREATER                            LESS THAN 0.5%

              0.0150 FT/FT - MINIMUM                     0.0156 FT/FT - MINIMUM

              0.0208 FT/FT - DESIRABLE                   0.0208 FT/FT - DESIRABLE

              0.0250 FT/FT - MAXIMUM                     0.0300 FT/FT - MAXIMUM

                RATE OF                   CORRESPONDING DIFFERENCE IN

                CHANGE                    GRADE BETWEEN PIVOT POINT

                                   AND EDGE OF PAVEMENT
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                                                        JOB ESTIMATE REPORT 

==================================================================================================================================== 

 

  JOB NUMBER : 0011660                 SPEC YEAR: 13 

  DESCRIPTION: GORDON HWY/U.S. 78 MEDIAN BARRIER BTWNU.S. 25 AND WALTON WAY 

 

 

 

                                                       ITEMS FOR JOB 0011660 

 

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  0005  150-1000             LS      TRAFFIC CONTROL - CONCEPTUAL                               1.000      912185.85       912185.86 

  0010  163-0001             LS      EROSION CONTROL, NON-REFUNDABLE DEDUCT                     1.000      182437.17       182437.17 

  0015  201-1500             LS      CLEARING & GRUBBING - REM EXIST TREES                      1.000       11250.00        11250.00 

  0020  201-1500             LS      CLEARING & GRUBBING - SOIL REMOVAL                         1.000       10800.00        10800.00 

  0025  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                           22720.000          67.65      1537008.68 

  0030  413-0750             GL      TACK COAT                                              18589.000           2.25        41825.25 

  0035  432-0208             SY      MILL ASPH CONC PVMT/ 2    DEP                         206540.000           1.00       206540.00 

  0040  441-5002             LF      CONC HEADER CURB, 6, TP 2                                712.000          22.60        16095.23 

  0045  441-6012             LF      CONC CURB & GUTTER/  6X24TP2                            8925.000          39.96       356683.07 

  0050  441-0748             SY      CONC MEDIAN, 6 IN                                       4345.000          42.80       185984.42 

  0055  540-1101             LS      REM OF EX BR, STA NO - BRIDGE NO 1                         1.000      115175.00       115175.00 

  0060  540-1101             LS      REM OF EX BR, STA NO - BRIDGE NO 2                         1.000      127600.00       127600.00 

  0065  540-1101             LS      REM OF EX BR, STA NO - BRIDGE NO 3                         1.000       70850.00        70850.00 

  0070  540-1101             LS      REM OF EX BR, STA NO - BRIDGE NO 4                         1.000      105000.00       105000.00 

  0075  543-9000             LS      CONSTR OF BRIDGE COMPLETE - BRIDGE NO 1                    1.000      691050.00       691050.00 

  0080  543-9000             LS      CONSTR OF BRIDGE COMPLETE - BRIDGE NO 2                    1.000      765600.00       765600.00 

  0085  543-9000             LS      CONSTR OF BRIDGE COMPLETE - BRIDGE NO 3                    1.000      425100.00       425100.00 

  0090  543-9000             LS      CONSTR OF BRIDGE COMPLETE - BRIDGE NO 4                    1.000      630000.00       630000.00 

  0095  610-0714             SY      REM CONC MEDIAN                                        11390.000          30.00       341700.00 

  0100  610-1055             LF      REM GUARDRAIL                                           5136.000           1.27         6525.19 

  0105  610-1065             LF      REM GUARDRAIL DBL FACE                                  9470.000           2.25        21307.50 

  0110  610-1075             EA      REM GUARDRAIL ANCH, ALL TYPES                              7.000         362.90         2540.34 

  0115  610-9001             EA      REM SIGN                                                 102.000          37.30         3804.60 

  0120  611-3000             EA      RECONSTR CATCH BASIN, GROUP 1                             11.000        2417.45        26592.01 

  0125  621-3020             LF      CONCRETE BARRIER, TYPE 20                               8220.000          80.00       657600.00 

  0130  621-3021             LF      CONCRETE BARRIER, TYPE 21                               3900.000          85.00       331500.00 

  0135  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                           357.000          16.21         5789.33 

  0140  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                             379.000          21.00         7959.00 

  0145  636-1041             SF      HWY SIGNS,TP 2MAT,REFL SH TP 9                           162.000          41.39         6705.42 

  0150  636-2080             LF      GALV STEEL POSTS, TP 8                                   900.000          10.69         9628.35 

  0155  648-1350             EA      IMPACT ATT UNIT, TP-P- 3-B-30                              8.000       20113.08       160904.65 

  0160  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                              83.000          80.26         6661.93 

  0165  653-0160             EA      THERM PVMT MARK, ARROW, TP 6                               6.000          90.00          540.00 

  0170  653-0210             EA      THERM PVMT MARK, WORD , TP 1                              40.000         160.84         6433.62 

  0175  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                         69696.000           0.47        32844.94 

  0180  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                         46401.000           0.47        22193.60 

  0185  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                            905.000           7.06         6390.85 

  0190  653-1706             LF      THERM SLD TRAF STRP,24 IN,YLW                            360.000           7.25         2610.00 

  0195  668-2100             EA      DROP INLET, GP 1                                          19.000        2535.63        48177.15 



                                                        STATE HIGHWAY AGENCY 

DATE  : 06/20/2018 

PAGE  : 2 

 

                                                        JOB ESTIMATE REPORT 

==================================================================================================================================== 

  0200  681-3600             EA      LIGHTING STD, SPCL DES 30 FT MH, SINGLE 6 FT ARM          71.000        3500.00       248500.00        

  0205  681-3600             EA      LIGHTING STD, SPCL DES 30 FT MH, DUAL 6 FT ARM            77.000        3000.00       231000.00 

  0210  681-6336             EA      LUMINAIRE,TP 3, 200W,HP SODIUM                           225.000        2500.00       562500.00 

  0215  682-3424             LF      MULT CD CBL,TP  RHW,2-#2-1-#4                           3900.000           9.00        35100.00 

  0220  682-3666             LF      MULT COND CABLE,TP RHH/RHW,3-#6                        18000.000           7.00       126000.00 

  0225  682-6120             LF      CONDUIT, RIGID, 2 IN                                   21900.000          20.81       455795.72 

  0230  682-8525             EA      ELEC PWR SVC ASSBLY (UNDERG SERV POINT)                   13.000       10000.00       130000.00 

  0235  683-7050             EA      HIGH MAST LUM, 4K TP V MED, 252 W LED                      2.000       80000.00       160000.00 

  0240  702-0006             EA      ABELIA X GRANDIFLORA - 5 FT - 6 FT HT                   2000.000          30.00        60000.00 

  0245  702-0112             EA      CAMELLIA SASANQUA - 8 FT - 10 FT HT                       13.000         250.00         3250.00 

  0250  702-0542             EA      LAGERSTROEMIA INDICA - 8 FT - 10 FT HT                    48.000         850.00        40800.00 

  0255  702-0630             EA      MAGNOLIA GRANDIFLORA - LITTLE GEM, 15 FT – 20 FT HT        9.000        1000.00         9000.00 

  0260  702-9025             SY      LANDSCAPE MULCH                                         4150.000           4.45        18492.73 

  0265  708-1000             CY      PLANT TOPSOIL                                            900.000          40.50        36450.00 

 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  ITEM TOTAL                                                                                                             10216481.59 

  INFLATED ITEM TOTAL                                                                                                    10216481.61 

 

 

  TOTALS FOR JOB 0011660 

  ---------------------------------------------------------------------------------------------------------------------------------- 

  ESTIMATED COST:                                                                                                        10216481.61 

  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00 

  ESTIMATED TOTAL:                                                                                                       10216481.61 

  ---------------------------------------------------------------------------------------------------------------------------------- 
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US 78/Gordon Highway Barrier Improvements   
Monthly Progress Report / Project History  
Cranston Engineering   
March 21, 2018 
PI No. 0011660 Richmond County 

 TIA No. RC07-001215 
    
 

GDOT TIA PM: Eric Wilkinson 
Consultant PM: Scott Williams 
Consultant Lead Engineer: David Mills  
Consultant Environmental NEPA Lead: Josh Earhart – EPI 
STV: Bridge Design – Jeff Church 
Settimio: Aerial Mapping – Andrew Settimio 
JLA: Lighting Design Lead – Curtis Williamson 

 
 

 

Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 

Preliminary Mapping Completed  3/12/2018 

Mapping Control Completed 3/30/2018  

Lighting Photometric & Poles Located 4/16/2018  

Concept Layout Plan Sheets Completed 4/30/2018  

Environmental Screenings Completed 5/14/2018  

Concept Lighting Layout Completed  
w/ Cost Estimate 

5/21/2018  

Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018  

CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 

5/30/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  

   

   

Task Order #2   

NTP   

CEG Submit for PFPR   

PM Request PFPR  
 

PFPR  
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Summary of work completed and meetings attended since last progress meeting: 

 Settimio completed the aerial mapping flight and has submitted a preliminary ortho for starting the 
conceptual layout. 

 Cranston has started survey control and locating the picture points for the aerial mapping. 
 Lighting and Landscaping Coordination meeting to take place today. 

 
Coordination: 
 
 Database Preparation (CEG)): 30% Complete 

o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points 
o Setting Control in Field 

 
 Concept (CEG):   5% Complete 

o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 
 Hydraulic Analysis (CEG):  0% Complete 

o Check drainage impacts to existing storm system 
 

 Bridge Barrier (STV):   0% Complete 
o Research existing structures 
o Conceptual Sections 

 
 Environmental (EPI):     10% Complete 

o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 
 Lighting (JLA):   0% Complete 

o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

 3rd Wednesday each month 
 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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US 78/Gordon Highway Barrier Improvements   
Monthly Progress Report / Project History  
Cranston Engineering   
April 25, 2018 
PI No. 0011660 Richmond County 

 TIA No. RC07-001215 
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Consultant Lead Engineer: David Mills  
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STV: Bridge Design – Jeff Church 
Settimio: Aerial Mapping – Andrew Settimio 
JLA: Lighting Design Lead – Curtis Williamson 

 
 

 

Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 

Preliminary Mapping Completed  3/12/2018 

Mapping Control Completed 3/30/2018 3/30/2018 
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Environmental Screenings Completed 5/14/2018  

Concept Lighting Layout Completed  
w/ Cost Estimate 

5/21/2018  

Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018  

CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 

5/30/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  

   

   

Task Order #2   

NTP   

CEG Submit for PFPR   

PM Request PFPR  
 

PFPR  
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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Task Order #1   
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Mapping Control Completed 3/30/2018 3/30/2018 
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Concept Lighting Layout Completed  
w/ Cost Estimate 
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w/ Cost Estimate 
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CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 

5/30/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  

   

   

Task Order #2   

NTP   

CEG Submit for PFPR   

PM Request PFPR  
 

PFPR  
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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Mapping Database & Control Package 
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5/30/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  
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NTP   
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 
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Mapping Control Completed 3/30/2018 3/30/2018 

Lighting Photometric & Poles Located 4/16/2018  

Concept Layout Plan Sheets Completed 4/30/2018  
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Concept Lighting Layout Completed  
w/ Cost Estimate 
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Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018  

CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 

5/30/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  
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NTP   

CEG Submit for PFPR   

PM Request PFPR  
 

PFPR  
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 

   



Page 1, 4/25/18                              

 

US 78/Gordon Highway Barrier Improvements   
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Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 

Preliminary Mapping Completed  3/12/2018 

Mapping Control Completed 3/30/2018 3/30/2018 

Lighting Photometric & Poles Located 4/16/2018  

Concept Layout Plan Sheets Completed 4/30/2018  

Environmental Screenings Completed 5/14/2018  

Concept Lighting Layout Completed  
w/ Cost Estimate 

5/21/2018  

Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018  

CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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5/30/2018  
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control.  Picture points for the aerial mapping are complete. 

• JLA is finalizing concept lighting layout. 

• STV is reviewing barrier options for bridge crossings. 
 
Coordination: 
 

• Database Preparation (CEG)): 70% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 

 

• Concept (CEG):   45% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 

 

• Hydraulic Analysis (CEG):  20% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   20% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     50% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   50% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month 

 

Task Assigned to Complete by Date 

Set centerline based on prelim Orthos Dave Mills – CEG Complete by 3/23/2018 

Concept design for light pole layout and photometric Curtis Williamson – JLA Complete by 4/16/2018 
 

Assess bridge section options  Josh Stamm – STV Complete by 4/23/2018 
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US 78/Gordon Highway Barrier Improvements   
Monthly Progress Report / Project History  
Cranston Engineering   
May 16, 2018 
PI No. 0011660 Richmond County 

 TIA No. RC07-001215 
    

Meeting Minutes are in red italics. 
 

GDOT TIA PM: Eric Wilkinson 
Consultant PM: Scott Williams 
Consultant Lead Engineer: David Mills  
Consultant Environmental NEPA Lead: Josh Earhart – EPI 
STV: Bridge Design – Jeff Church 
Settimio: Aerial Mapping – Andrew Settimio 
JLA: Lighting Design Lead – Curtis Williamson 
 
Attendees: Eric Wilkinson, George Brewer (GDOT), Scott Williams, David Mills, Will Carter (CEG), 
Natalie Glazer (EPI), Joe Powell (JLA), Jeff Church, Josh Stamm (SVT),  

 

 

Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 

Preliminary Mapping Completed  3/12/2018 

Mapping Control Completed 3/30/2018 3/30/2018 

Lighting Photometric & Poles Located 4/16/2018 4/27/2018 

Concept Layout Plan Sheets Completed 4/30/2018 4/30/2018 

Environmental Screenings Completed 5/14/2018 5/14/2018 

Concept Lighting Layout Completed  
w/ Cost Estimate 

5/21/2018  

Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018  

CEG Submits Draft Concept Report 5/25/2018  

Mapping Database & Control Package 
Completed 

5/30/2018 6/15/2018  

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/22/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  

Task Order #2   

NTP   

CEG Submit for PFPR   

PM Request PFPR  
 

PFPR  
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio is working to finalize mapping. 

• Cranston is continuing to complete survey control. 

• JLA is addressing CEG comments to concept lighting layout. 

• STV provided information for submission of bridge surveys by GDOT. 
 
Coordination: 
 

• Database Preparation (CEG)): 80% Complete 
o Aerial mapping flight Complete 
o Processing mapping data 
o Surveying picture points Complete 
o Setting Control in Field 
o Base mapping expected 6/15, after submittal of Draft Concept Report 

 

• Concept (CEG):   75% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout 
o Concept Report and Construction Cost Estimate 
o Estimate to include possible sign replacement. 
o Plans to be altered to show project limits from end of existing barrier near Peach Orchard 

interchange to intersection at Walton Way. 
o Additional estimate to be provided for work through the Peach Orchard interchange and 

beyond Walton Way to the beginning of the existing barrier approaching the bridge. 
 

• Hydraulic Analysis (CEG):  50% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   70% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections 

 

• Environmental (EPI):     80% Complete 
o Permits needed:None 
o Background research 
o Historic Resources 
o Archaeological Resources 
o Ecology 
o Air & Noise – N/A 

 

• Lighting (JLA):   80% Complete 
o Concept Planning Meeting – 3/21/18 
o Local Lighting Commitment Letter Status:  
o Lighting plans to begin at barrier to guardrail transition east of Peach Orchard and end at 

Skyview Rd. 
o Additional estimate to be included for lighting of Peach Orchard interchange. 

 Alternatives to be explored, including high mast or matching decorative style lighting. 
o JLA to include additional estimate for landscaping of median north of Walton Way intersection, 

including removal of existing trees and guardrail and installation of GDOT approved median 
trees. 
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Action Items 
 

 
 
Next Coordination Meeting  

• 3rd Wednesday each month (May be rescheduled due to Concept Review) 

 

Task Assigned to Complete by Date 

Cost Estimates completed/revised by each 
discipline.  

Dave Mills – CEG 
Joe Pearson – JLA 
Josh Stamm - STV 

Complete by 5/25/2018 

Complete Draft Concept Report  Dave Mills – CEG 
 

Complete by 5/25/2018 

Complete Mapping Basemap Drew Settimio – SCS Complete by 6/15/2018 

CEG to provide draft report to subs for review 
and discipline-specific input 

Dave Mills – CEG Complete by 5/18/2018 

CEG to provide base map with street names, 
title block logo information to JLA for use in 
plans 

Dave Mills – CEG Complete by 5/18/2018 
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US 78/Gordon Highway Barrier Improvements   
Monthly Progress Report / Project History / Concept Review 
Cranston Engineering   
June 20, 2018 
PI No. 0011660 Richmond County 

 TIA No. RC07-001215 
    

Meeting Minutes are in red italics. 
 

GDOT TIA PM: Eric Wilkinson 
Consultant PM: Scott Williams 
Consultant Lead Engineer: David Mills  
Consultant Environmental NEPA Lead: Josh Earhart – EPI 
STV: Bridge Design – Jeff Church 
Settimio: Aerial Mapping – Andrew Settimio 
JLA: Lighting Design Lead – Curtis Williamson 

 
Attendees: George Brewer (GDOT), Scott Williams, David Mills, Will Carter (CEG), Natalie Glazer 
(EPI), Joe Powell (JLA), Jeff Church, Josh Stamm (STV) 

 

 
 
 

Milestone Schedule Scheduled Delivery Date Actual Delivery Date 

Task Order #1   

CEG given NTP  1/2/2018 

Preliminary Mapping Completed  3/12/2018 

Mapping Control Completed 3/30/2018 3/30/2018 

Lighting Photometric & Poles Located 4/16/2018 4/27/2018 

Concept Layout Plan Sheets Completed 4/30/2018 4/30/2018 

Environmental Screenings Completed 5/14/2018 5/14/2018 

Concept Lighting Layout Completed  
w/ Cost Estimate 

5/21/2018 5/21/2018 

Bridge Typical Sections & Alternatives  
w/ Cost Estimate 

5/21/2018 5/18/2018 

CEG Submits Draft Concept Report 5/25/2018 5/31/2018 

Mapping Database & Control Package 
Completed 

5/30/2018 6/15/2018 6/14/2018 

TIA PM Submits Draft Concept Report 5/30/2018  

Concept Team Meeting (if necessary) 6/20/2018  

CEG Submits Final Concept Report 6/29/2018  

Concept Report Approval 7/25/2018  

Task Order #2   

NTP   

CEG Submit for PFPR   

PM Request PFPR   

PFPR   
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Summary of work completed and meetings attended since last progress meeting: 
• Settimio has provided finalized mapping. 

• Cranston has submitted Draft Concept Report and made revisions per GDOT initial comments. 

• Cranston is continuing to complete survey control. 
 
Coordination: 
 

• Database Preparation (CEG)): 90% Complete 
o Aerial mapping flight Complete 
o Processing of mapping data Complete 
o Surveying picture points Complete 
o Setting Control in Field Nearly Complete 
o No submittal needed 

 

• Concept (CEG):   90% Complete 
o Permits needed: None 
o Held Project Kickoff/ICTM with GDOT TIA on 8/3/17 
o Concept Centerline set 
o Concept Plan Layout Complete 
o Draft Concept Report and Construction Cost Estimate Submitted 

 

• Hydraulic Analysis (CEG):  90% Complete 
o Check drainage impacts to existing storm system 

 

• Bridge Barrier (STV):   95% Complete 
o Research existing structures 
o Meet with GDOT Structural Office to coordinate barrier required 
o Conceptual Sections and Cost Estimates Complete 
o GDOT conducting Bridge Condition Survey and Bridge Deck Condition Survey – awaiting results 
o CEG to forward emails from GDOT bridge survey crew to STV 

� Do not anticipate responses needed from STV 
 

• Environmental (EPI):     90% Complete 
o Permits needed: None 
o Background research Completed 
o Historic Resources 
o Archaeological Resources 
o Ecology– N/A 
o Air & Noise – N/A 
o EPI to coordinate with GDOT Environmental to determine needs for Right of Entry letters 
o Resource ID for History and Ecology will be needed for any field work under TO#2 

 

• Lighting (JLA):   95% Complete 
o Local Lighting Commitment Letter Status:  

 
Action Items 
 

 
 
Next Coordination Meeting  

• Status Meeting Tentatively scheduled for 7/18/18 (May be cancelled if not needed) 

• Concept report approval scheduled for 7/25/2018 

• TO#2 to include through Final Design 
o No construction assistance 

Task Assigned to Complete by Date 

Complete Final Concept Report  Dave Mills – CEG Complete by 6/29/2018 

Full Design Schedule Dave Mills – CEG 6/27/2018 

Coordinate mtg. with EPI & GDOT Environmental Natalie Glazer – EPI 6/27/2018 
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Environmental Screening Survey 
 
Project Name:  Gordon Highway/U.S. 78 Median Barrier Improvements 
County:  Richmond 
PI   0011660 
Consultant Firms: Edwards-Pitman Environmental, Inc. for Cranston Engineering 
Date:   May 4, 2018 
 
Site Description: 
The proposed project would involve improving/installing median barriers and lighting upgrades on 
Gordon Highway/U.S. 78 in Augusta, Richmond County, Georgia. Improvements include replacing the 
median guardrails with concrete barriers, installing storm drainage structures and outlets, and upgrading 
or adding lighting fixtures. The project limits would extend from Peach Orchard Road (U.S. 25) to 
Walton Way. The project limits are displayed on the Project Location Map, page 2. 
 
General Land Use Description: 
Land use within the project corridor is mainly commercial and industrial along both sides of Gordon 
Highway/U.S. 78.  
 
Ecology: 
Author:  Evan Seal 
Date Surveyed:  April 13, 2018 
Ecological Resource(s) Identified:          Yes ☒ No ☐ 
Resource Type:  Stream  ☐ Wetland☒  Open Water  ☒  T&E/Habitat ☒ 
 
Streams/Wetlands: 
On April 13, 2018 a drive-through screening survey for environmental resources located within and 
immediately adjacent to the project corridor was performed on both sides of the road.  
 
The screening survey identified three jurisdictional waters of the US; one open water and two wetlands.  
These resources are located on the attached Waters of the U.S. Maps, pages 3-4.  This information is for 
planning purposes only and is based upon a drive-through survey of the corridor and full delineation of 
the waters of the U.S. should be performed prior to project permitting and construction.  
 
Protected Species: 
As a part of the environmental screening, the US Fish and Wildlife Service’s (USFWS) Information for 
Planning and Conservation (IPaC) website and the Georgia Department of Natural Resource (GADNR) 
website were consulted for information regarding potential impacts to federally protected species related to 
implementation of the proposed project.  The USFWS IPaC list identifies four species of concern within 
Richmond County: the Red-cockaded Woodpecker (Picoides borealis), the Wood Stork (Mycteria 
Americana), Gopher Tortoise (Gopherus Polyphemus), and Relict Trillium (Trillium reliquum). The GADNR 
website lists the following species of concern as occurring within a three-mile radius of the proposed project 
site: the Aiken Hawthorn (Crataegus dispar), Carolina Slabshell (Elliptio congaraea), Atlantic Pigtoe 
(Fusconaia masoni), Cuthbert Holly (Ilex cuthbertii), Tidewater Mucket (Leptodea ochracea), Yellow-
crowned Night-heron (Nyctanassa violacea), Painted Bunting (Passerina ciris), and Georgia Aster 
(Symphyotrichum georgianum). 
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Table 1: Protected Species Within Project Corridor 

 
 

 

 

 

 

 

 

 

 

 

 

Archaeology: 
Author:  Alexander Smith 
Date Surveyed:  April 3, 2018 
Archaeological Resources Identified: 

Within One Kilometer:                         Yes  ☒         No  ☐  
Within Environmental Survey Boundary:             Yes  ☐ No  ☒  

 
On April 3, 2018, a check of the Georgia Archaeological Site File (GASF) was conducted for this project 
using Georgia’s Natural, Archaeological, and Historical Resources GIS (GNAHRGIS) database at the 
University of Georgia in Athens.  Three previously recorded sites, 9RI148, 9RI432, and 9RI1167, are 
located within a 1-kilometer radius of the project area, however all three are located outside the 
Environmental Survey Boundary (ESB) provided for the project.  Site 9RI432 is the childhood home of 
Woodrow Wilson and is currently listed as an eligible resource on the National Register of Historic Places 
(NRHP).  Site 9RI148 is an isolated field that is currently not recommended as eligible for listing on the 
NRHP, Site 9RI1167 is a historic obelisk monument that is currently unknown for eligibility on the 
NRHP. The three previously recorded sites can be found on the Previously Recorded Archaeological Sites 
Map, page 6.  
 
  

Scientific Name Common 
Name Federal State Habitat 

Present* 
Survey 

Required 
Red-cockaded 
Woodpecker 

Picoides 
borealis E E No No 

Wood Stork Mycteria 
Americana T E Yes 

Yes – can be 
conducted 
year-round 

Gopher Tortoise Gopherus 
Polyphemus C T No No 

Relict Trillium Trillium 
reliquum E E No No 

Atlantic Pigtoe Fusconaia 
masoni None E No No 

Georgia Aster Symphyotrichum 
georgianum None T Yes 

Yes – can be 
conducted late 

Sep.–mid 
Nov. 
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History: 
Author:  Mark Grindstaff 
Date Surveyed:  March 29, 2018 
 
Survey Methodology 
A database review of existing information for historic properties in the Area of Potential Effect (APE) for 
the proposed project was conducted  on March 29, 2018. Background research determined that 10 to 15 
are potentially eligible that would require further field surveys and evaluation. Based on the ESB 
provided, all work would occur within existing right-of-way (ROW) and would not result in 
displacements or property acquisition, which would likely result in minimal or no historic impacts. 
Further evaluation under Section 106 would be required to develop resource boundaries and potential 
impacts, as well as coordination with SHPO. A graphic depicting the approximate locations of the historic 
resources can be found in the Historic Resources Location Maps, pages 9-10. Coordination with SHPO 
regarding their eligibility will need to occur as the project progresses.  
 
Air Quality/Noise: 
Author: Jim Woodson 
Date Surveyed: March 29, 2018 
Impacts Anticipated: Yes ☒ No ☐ 
 
Noise 
No noise assessment is required due to a lack of federal funding for the proposed project. 
 
Air 
Georgia is in attainment state-wide for particulate matter (PM2.5.) and no further analysis is required.  
However, an air assessment would be required to include a qualitative analysis for ozone, a quantitative 
hotspot analysis, and analysis for carbon monoxide.. 
 
Underground Storage Tanks/Hazardous Materials Sites: 
Author: Natalie Glazer 
Date Surveyed:  February 6, 2018 
Sites Identified:  Yes ☒ No ☐ Number of potential Sites: 20 
 
A windshield survey of the corridor identified twenty potential underground storage tank (UST) and 
hazardous waste sites that may present a potential for hazardous material (HazMat) contamination. These 
sites include gas stations, auto repair shops, steel and metal fabrication, and other industrial related 
activities. Phase I Environmental Site Assessment (ESA) may be required if right-of-way or easement is 
required from these properties. The approximate locations of these potential UST and HazMat sites can be 
found on the UST / HazMat Sites Map, pages 11-13. 
 
Environmental Justification (EJ) 
Author: Natalie Glazer 
Date Researched:  April 30, 2018 
EJ Involvement? Yes ☒ No ☐  
 
According to the Environmental Protection Agency (EPA) EJSCREEN, the proposed project corridor has 
a high amount of minority and low-income residents. According to the EJSCREEN Census 2010 
Summary Report for the project corridor, the population is 82% minority, and low-income constitutes for 
71% in the area of the proposed project. Consideration must be taken as to how the proposed project may 
affect these low-income minority areas. A public involvement event will likely be required for the 
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proposed project due to the EJ element. For more information on the demographics of the area, please 
visit the EPA EJSCREEN interactive mapper: https://ejscreen.epa.gov/mapper/  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://ejscreen.epa.gov/mapper/
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Project Concept Report  P.I. Number: 0011660 
County:  RICHMOND 

 

MS4 Concept Report Summary 

Attach the following checklist information to the Concept Report Template: 
_________________________________________________________________________________________________________ 

Is there a Project Level Exclusion that applies to this project:    ☐ No  ☒ Yes 
 If yes, please indicate which of the following exclusions apply: 

☐  Roadways that are not owned or operated (maintained) by GDOT may not require post-construction BMPs. 

Coordinate with the appropriate local government or entity to determine stormwater management 

requirements. 

☐  The project location is not within a designated MS4 area. 

☒  Maintenance and safety improvement projects whereby the sites are not connected and disturbs less than 

one acre at each individual site. This includes projects such as repaving, shoulder building, fiber optic line 

installation, sign addition, and sound barrier installation. 

☐  Projects that have their environmental documents approved or right-of-way plans submitted for approval on 

or before June 30th, 2012. 

☒  Road projects that disturb less than 1 acre or for site development projects that add less than 5,000 ft2 of 

impervious area. 

____________________________________________________________________________________ 

If the project has a Project Level Exclusion nothing further is needed.  

If the project does not have a Project Level Exclusion use the MS4 Concept Level Design Spreadsheet to 
estimate the treatment volumes and flow rates, size the BMP’s, complete the tables below, and include as an 
attachment to the Concept Report. Add additional rows, if necessary.  It is understood that this information will be 
approximate based on available information at the time of the concept. 
 

In MS4 designated areas, water quantity requirements may be waived for drainage areas that flow directly into 

surface waters that have a drainage area greater than 5 square miles.  
 

 

BMP Selection and Feasibility Summary 

  

Outfall Level Exclusion? 

BMP 
Selected 

Is the BMP Feasible? 

Y/N Exclusion No. Y/N 
Infeasibility Criteria 

No. 

Outfall Area           

1           

2           

3           
 

 

Drainage Area Summary 

  Pre-Development Post-Development 

Water 
Quality 
Volume 

Channel 
Protection 

Volume 

Required 
Detention 
Volume 

Outfall Area Tc 
Weighted 

CN Area (Acres) Tc 
Weighted 

CN Area (Acres) 
(Cubic 
Feet) 

(Cubic 
Feet) 

(Cubic 
Feet) 

1                   

2                   

3                   


